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FIS-STARS/FL OVERVIEW
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INFORMATION 
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STANDARD 
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& REPORTING 

SYSTEM

BATCH
INTERFACE

ENGINEERING 
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& CUSTOMERS

ISSUES

BUSINESS PRACTICES
DATA DIFFERENCES

TIMING & SYNCHRONIZATION
NAMING CONVENTIONS
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NAVFAC & DFAS PARTNERSHIP

22 Work Years NAVFAC Employees
9 Direct Hire Contractor
4.5 Work Years Indirect Funded

NAVFAC –

34 Work Years DFAS Employees
5 Teams:
UMDs, Reimbursables, S621s, 2036s, & Invoices/Vendor Pay

DFAS NO –

FIS-STARS/FL Integration
FIS-STARS Labor Team
NAVFAC-DFAS Partnership

MEETINGS –

LogIDs
TOP FIVE
SNAPSHOT
Video Round Tables
CDA Video Task Conferences
CDA Project Plan and Task List
Monthly footnotes

COMMUNICATIONS –
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PD RESOLUTION PLAN

Increased Analysis of Items on the TEXV

Interim fixes for Segment Number/RSC misalignment

Perform systemic fixes for conversion data

Interim fixes by creating valid STARS JONs on-line

Enter Labor Corrections and Adjustments

Correct the 14 position document number

SHORT TERM 
(1 – 3 Months)

Permanent Alignment of RSC and Segment Numbers

System Edit Compatibility

On-line and Batch Editing Aligned

Re-Engineer the JON Assignment Process

Achieve reliable financial management

Balance and reconcile FIS/STARS on a monthly basis

LONG TERM 
(3 – 4 Months)
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ACHIEVEMENTS TO DATE

PDs

$540M 1960  $325M
621s  $220M

Nov, 2000

$300M 1960  $175M
621s  $125M

May, 2001

$245M 1960  $136M
621s  $109M

Jun, 2001

In The Red LOAs

$-194MNov, 2000

$-41MMay, 2001

Near-term Objective

Reconciliation Substantially Complete by 09/30/01
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LESSONS LEARNED

• There is no Such Thing as Over Planning

• EOM and EOY Processing Synchronization is Critical

• Insufficient Attention to Different Business Practices 

Costs More in Clean-Up Effort than Time Saved

• Data Compatibility is Paramount

• Never Underestimate Resources and Time Needed
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NEXT STEPS

• Partner with DFAS to Replace 621s with SF1081

• Process Labor directly through DCPS

• Achieve Job Order Number Consistency

• Clean up Prior Erroneous Billings

• Provide consistent and reliable data to management

• Regularly reconcile financial data between DFAS and NAVFAC


